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Attendance

e Fourth year students:

— JM Higginbotham.
— R Wan.

— DP Headland.

— MP Gaskill.

— AJ Nelms.

— RE Irwin.

Approvals

e The minutes from the last meeting were approved.

Demonstration

e A tasks list was distributed.
e A required props list was distributed.
e People were assigned to sections on each list.

e The presentation will run in chronological order.
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e A short video will be available as a last resort backup.
e Boards will be requisitioned from the microwave labs.

e Arrangements for borrowing equipment should be made on Monday.

Epilogue

e Some sections have been started by some people.

e The deadline for all sections is 12:00 Friday 4 June 2004.

Power supply

e The power supply is completed.
e Control is via precision potentiometers.

e The PSU is in use in the testing lab.

Simulation
e All simulations are now complete.
e The following simulations have recently finished:

— Backshort simulations.

— Cavity with exact measured components.

e Analysis is starting today.

Poster

e The poster is nearly complete.
e Currently, pictures are required and will be supplied ASAP.

e Organisation has started for printing.



Proposed actions

JM Higginbotham Create a CD for the appendix containing HFSS data.

All Think of potential questions and answers for the demo.

Next meeting

Formal meetings have now finished due to the proximity of the close of the
project and the number of tasks remaining. The group will meet in the D
floor coffee room on Monday 7 June 2004 at 09:00 to do final checking on the
epilogue and start detailed preparations from the impending demonstration.



