
ID Task Name Duration
1 Research 10 days

2 Waveguide/Microstrip 2 wks

3 Phase-lock loops 2 wks

4 External circuits 2 wks

5 Diodes 10 days

6 Biasing 2 wks

7 GaAs or InP 2 wks

8 Choice of specific device 2 wks

9 Practical Test 14 days

10 Find commercial design 1 wk

11 Test 1 wk

12 e2v Presentation 7 days

13 Introduce the project 1 wk

14 Technical progress 1 wk

15 Executive summary 1 wk

16 Perform presentation 0 days

17 Simulation 67 days

18 Learn simulation software 9 days

19 Simulate 12 wks

20 Power supply 30 days

21 Define 3 wks

22 Testing 1 wk

23 Heat sinking 57 days

24 Research 0.5 wks

25 Specify 0.5 wks

26 Test 1 wk

27 Interim report 35 days

28 Executive summary 2 days

29 Introduction 4 days

30 System architecture 2 wks

31 Test plan 2 wks

32 Progress report 2 wks

33 Summary 4 days

34 Appendices 4 wks

35 Submit 0 days

36 Formal Presentation 14 days

37 Introduce the project 1 wk

38 Technical progress 1 wk

39 Executive summary 1 wk

40 Practise 3 days

41 Perform presentation 0 days

42 Team Appraisal 1 0 days

43 Build a single device oscillator 33 days

44 Circuit design 1 wk

45 Ordering 1 day

46 Build Circuit 2 days

47 Test & analyse 1 1 wk

48 Optimise design 1 wk

49 Test & analyse 2 1 wk

50 Measure heat output 1 day

51 Build multiple-deive circuit 37.5 days

52 Circuit design 1.5 wks

53 Ordering 1 day

54 Waveguide build (e2v) 2.5 wks

55 Build circuit 1 wk

56 Testing 2.5 wks

57 Final report 41 days

58 Executive summary 1 day

59 Introduction 2 days

60 Progress report 2 wks

61 System test results 2 wks

62 Appendices 3 wks

63 Submit 0 days

64 Epilogue 17 days

70 Demonstration 20 days

71 Poster 1 wk

72 Assign dress code 1 day

73 Review of the project 0.2 wks

74 Explain the structure of the demo 1 wk

75 Explain each module 1 wk

76 Testing 1 wk

77 Conclusion 1 wk

78 Perform demonstration 0 days

79 Team Appraisal 2 0 days
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